

CarePath — Project Scope Statement

Transportation coordination platform for reliable medical ride access — Atlas School Capstone, Builders+Backers Mobility Cohort

PROJECT LEAD	TEAM	DEMO DAY	DOCUMENT DATE
Demond Balentine (PM/Backend)	Michelle Berthiaume (Design/UI) · Remington Neustadter (Technical Support)	August 13, 2026	July 16, 2026


BUSINESS NEED

Patients in rural/low-income areas miss critical appointments (dialysis, oncology, cardiology, post-surgical) due to unreliable transportation — not lack of willingness. Validated across 15 stakeholder interviews (13 strong signals): patients, caregivers/RNs/CNAs, drivers, and clinic staff all lack a shared coordination and fallback system, causing no-shows, delayed treatment, and avoidable ER visits.

PROJECT OBJECTIVE

Deliver a working, demo-ready web app (API + mobile-first UI) by **Aug 13, 2026** proving the full ride coordination loop — intake → match/assign → confirm → complete → survey — with automatic fallback escalation, using real auth and seeded demo data.

PROJECT BOUNDARY — CORE WORKFLOW IN SCOPE



Bounded to one coordination workflow for three team members, four weeks, built on the already-completed Prisma schema, JWT auth, and initial UI design system — not a full multi-sided marketplace, billing platform, or clinical records system.

IN SCOPE VS. OUT OF SCOPE

✓ In Scope	✗ Out of Scope
- Auth (Patient/Driver/Coordinator roles, JWT) - Patient ride intake w/ accessibility & urgency flags - Coordinator pooling hub — match, assign, combine rides - Fallback escalation (SMS notify + RideEvent log) - Driver dashboard & status lifecycle (Confirmed→In Progress→Completed) - Live ride status visibility & dashboard stat cards - Post-ride NPS survey - Communication log (SMS audit trail) - Seed data / scripted demo scenarios - Mobile-first responsive UI (375–390px) - Deployment: Next.js on AWS Amplify + Node/Express API	- Real payment processing (live gateway) - Production-scale / paid SMS carrier rollout - HIPAA / compliance certification, security audit - EHR integration / Medicaid billing automation - Depot route builder (recurring van routes) - Driver reliability scoring / gamification - Caregiver companion shareable tracking link - Voice-call fallback / full SMS-only patient journey - Public community impact dashboard - Native iOS/Android apps - Multi-county/multi-tenant scaling & self-serve onboarding

CONSTRAINTS

- Fixed deadline: Demo Day Aug 13, 2026
- 3-person team, no dedicated QA/security/DevOps role
- Must build on inherited schema, auth, and design system
- Free/low-cost infra only (Amplify, Postgres, Twilio trial)
- Weekly pass/fail milestone gates — slip means cut scope
- No real PHI storage permitted
- Demo must run on mobile device / unreliable Wi-Fi (seeded fallback required)

ASSUMPTIONS

- Cohort dates & Demo Day will not change
- Amplify + Postgres hosting stays available at no unplanned cost
- Twilio trial credentials suffice for demo-scale SMS
- Existing 15 interviews/13 signals are sufficient validation
- Team availability matches the Weekly Schedule plan
- Current Prisma schema needs no breaking changes
- No new regulatory requirement applies to a non-production demo

BUSINESS PROCESSES IMPACTED

- Patient care coordination (phone/text → tracked requests)
- Coordinator dispatch workflow (manual → pooling hub)

INTERNAL & EXTERNAL INTERFACES

- Internal:** PM ↔ Backend/UI (GitHub board, PR review); Backend ↔ UI (shared REST API contract); Atlas School / Builders+Backers cohort gates

- Driver scheduling & confirmation (informal → structured)
 - Outcome/quality tracking (new post-ride survey loop)
 - Communication audit trail (new SMS logging)
- **External:** AWS Amplify, PostgreSQL host, Twilio SMS, 15 validation interview participants, Chicago-area healthcare admin advisor

SCOPE CHANGE CONTROL

Changes raised at the weekly Friday milestone check-in → approved by PM (Demond) after team input → reflected in this document and the Capstone Project Plan. No scope additions accepted after the Aug 6 feature freeze.

Demond Balentine — Project Lead

Michelle Berthiaume — Design/UI

Remington Neustadter — Technical Support